

SE LAB 02

Sarayu Mayakonda


PES1UG24CS926

Problem Statement #59 – Community Lost & Found Matching Network

Jira workspace link:

<https://sarayumkonda.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&sprints=35&filter=&groupBy=none>


1. Epics & User Stories / Backlog



Item Name	Status	Priority	Assignee
SCRUM-5 Report a lost item	To Do	3	Assignee
SCRUM-13 Post a found item	Done	3	Assignee
SCRUM-7 Match lost and found items	In Progress	8	Assignee
SCRUM-8 Calculate match probability	To Do	5	Assignee
SCRUM-11 Receive match notification	To Do	3	Assignee


Item Name	Status	Priority	Assignee
SCRUM-9 Verify ownership	To Do	5	Assignee
SCRUM-10 View contact information	To Do	2	Assignee
SCRUM-12 Manage listings	To Do	5	Assignee

2. Active sprint board




Sprint 1 active board showing work items across To Do, In Progress and Done.


3. Burndown charts



4. Sprint 2



Sprint 2 active board showing work items across To Do, In Progress, and Done.



Reflection:

1. Did your estimations reflect the actual effort?

Answer:

The Story Point estimates generally reflected the relative effort of the User Stories. Smaller tasks such as viewing contact information were estimated at 2 points, while more complex tasks such as matching lost and found items were estimated at 8 points. The sprint simulation showed that higher-point tasks required more work, so the Fibonacci-based estimates were useful for planning.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the importance of the functionality to the lost-and-found system. Core functions such as reporting lost items, posting found items, matching items, and ownership verification were given higher priority, while supporting functions such as contact information and listing management were given lower priority.

3. How did your simulated sprint align with your plan?

The sprint broadly followed the planned workflow. The selected User Stories were moved through To Do, In Progress, and Done to simulate development progress. Some work remained incomplete at the end of the sprint, which demonstrated that sprint planning must consider both the complexity of tasks and the team's available capacity.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how much work was completed compared with the remaining work during the sprint. It helped identify the team's actual progress and showed whether the planned workload was realistic. The chart also demonstrated that completing work earlier or later than expected can affect the team's ability to meet the sprint goal.